

SAF-E190-85
7 August 1985

85 0009/7

MEMORANDUM FOR THE RECORD

FROM:

Director, Consolidated SAFE Project Office/OIT

SUBJECT: Minutes of SAFE Bi-Monthly Status Review - 26 July 85

1. The following areas were discussed:

100-7

- A. Resource requirements for Delivery 2.X for the DIAC.

Action Item 1

- B. Contracting Officer Support for the Program.

will assist in defining the CSPO requirements and coordinating the support required.

- C. Logicon Problems

Mr. Dan Wallace has been assigned responsibilities for all CRW and Logicon efforts.

- D. Expansion of the DI's access to Delivery 1

will coordinate with ASG alternatives and plans for implementation.

- E. Delivery 2 training facilities

Action Item 3.

- F. Data Protection for the SAFE Unclassified System

Action Item 2.

- G. Delivery 4 Requirements Document

The document is currently under review in CSPO. The PDR is scheduled for 1st quarter of CY86.

- H. IDB transportability

Action Item 4

SUBJECT: Minutes of SAFE Bi-Monthly Status Review - 26 July 85

I. Delivery 2 schedule

The Logicon software problem is critical to establishing a start date for the eleven week transition plan. There is a possible need to negotiate a descoping of the current zoning requirements. A schedule will be established at the next Bi-Monthly on 20 September.
(Action Item 5 & 7)

J. Establish firm message formats

Action Item 6

K. Logicon audit report

The audit found the design to be sound and the implementation, while complex, to be valid. The consensus of the customer will be solidified for continuing with Delivery 2 and continuing to repair this software.

L. Delivery 3 schedule


Delivery 2 slippage is impacting Delivery 3. Both schedules will be briefed at the next Bi-Monthly meeting on 20 September.

M. Instructors for Deliveries 2 & 3

OT&E and Hadron will provide the required instructors for these deliveries.

2. The next Bi-Monthly meeting is scheduled for 20 September at the Pentagon, room 3E267.

STAT



Attachment to SAFE Bi-Monthly Status Review Minutes

ACTION ITEMS

1. Size the hardware requirements of Delivery 2.X for the DIAC. (C/SDD - 20 Sept. 85)

2. Request a wavier for the SAFE VMU system from the Headquarters Regulation requiring data encryption of terminal communications. (C/CSPO - 12 Aug. 85)

STAT 3. Determine impact of [] classrooms not being available until December 1985 vice October 1985. (C/OID - 20 Sept. 85)

4. Define the Delivery 4 software architecture implications required to satisfy the IDB software transportability requirement. (C/SES - 20 Sept. 85)

5. Define the Delivery 2 message zoning solution options and specifications and schedule a meeting to explain and make a decision. (C/SDD - 1 Sept. 85)

6. Define means to enforce message format standards to ensure adherence by field units initiating messages through the IHC. (C/CSPO - 20 Sept. 85)

7. Define the Delivery 2, 2.X and 3 schedules while considering expansion of user access, transition from Delivery 1 to Delivery 2, and the Delivery Dependency Schedule. (C/CSPO - 20 Sept. 85)